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Tutorial Objectives 

Present an SoS Architecture Engagement comprising the Mission 
Thread Workshop, the Architecture Challenge Workshop, the SoS 
Architecture Evaluation and the System and Software Architecture 
Evaluation methods in the context of a DoD mission-critical SoS 
example 

Gain an understanding of the benefits of applying these methods, 
including the points in the acquisition and development life cycles 
where each method provides the most leverage 

Learn how to identify key stakeholders that are needed to make the 
methods successful 

Understand how the results of these engagements can be applied 
within programs and organizations to reduce cost and risk and 
improve program success 
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Outline 

Introduction 

SoS Architecture Engagement Overview 

Mission Thread Workshop 

Methods/Activities Superimposed Over DoD SoS Life-Cycle 

Architecture Challenges Workshop 

Legacy System & Software Architecture Evaluation 

SoS Architecture Evaluation 

Next Steps 
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Introductions 
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Problem 

Integration and operational problems arise due to inconsistencies, 
ambiguities, and omissions in addressing quality attributes between 
system and software architectures. This is further exacerbated in an 
SoS. 

Example quality attributes: predictability in performance, 
availability/reliability, security, usability, testability, safety, 
interoperability, maintainability, force modularity, spectrum 
management 

Functionality and capability are important, but the architecture must be 
driven by the quality attributes. Identifying and addressing quality 
attributes early and evaluating the architecture to identify risks is key 
to success. 

Architecture plays an important role in every stage. 
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Common Symptoms 

Failure to address quality attributes (non-functional requirements) in the 
architecture early will inevitably lead to symptoms such as these: 

Operational 
• Communication bottlenecks under various load conditions throughout SoS 
• Systems that hang up or crash; portions that need rebooting too often 
• Difficulty synching up after periods of disconnect and resume operations 
• Judgment by users that system is unusable for variety of reasons 
• Database access sluggish and unpredictable 
• Lack of stability in overload conditions 

Developmental 
• Integration schedule blown, difficulty identifying root causes of problems 
• Proliferation of patches and workarounds during integration and test 
• Integration of new capabilities taking longer than expected, triggering breaking 

points for various resources 
• Significant operational problems ensuing despite passage of integration and test 
• Anticipated reuse benefits not being realized 

 
These symptoms often point to architectural deficiencies. 
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The Need for Augmented Mission Threads in 
DoD SoS Architecture Definition 

DoDAF is the SoS architecture framework for the DoD. It provides a 
good set of architectural views for an SoS architecture. However, it 
inadequately addresses cross-cutting quality attribute considerations.  

System use cases focus on a functional slice of the system. 

 

More than DoDAF and system use cases are needed to ensure that 
the SoS architecture satisfies its cross-cutting quality attribute needs. 

 

SoS end-to-end mission threads augmented with quality attribute 
considerations are needed to help define the SoS Architecture 
precepts and guidelines, and then later evaluate the SoS architecture. 
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Definitions - 1 

A System of Systems is “a set or arrangement of systems that results 
when independent and useful systems are integrated into a larger 
system that delivers unique capabilities.” [OSD Systems Engineering 
Guide for Systems of Systems, August 2008] 

 

OSD SE Guide defines four types of SoSs: 
— Directed 
— Acknowledged 
— Collaborative 
— Virtual 

 
The tutorial will be addressing Directed and Acknowledged SoSs 
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Definitions - 2 

Directed. Directed SoS are those in which the integrated system-of-systems is built and managed to 
fulfill specific purposes. It is centrally managed during long-term operation to continue to fulfill 
those purposes as well as any new ones the system owners might wish to address. The 
component systems maintain an ability to operate independently, but their normal operational 
mode is subordinated to the central managed purpose.  

Acknowledged. Acknowledged SoS have recognized objectives, a designated manager, and 
resources for the SoS; however, the constituent systems retain their independent ownership, 
objectives, funding, and development and sustainment approaches. Changes in the systems are 
based on collaboration between the SoS and the system.  

Collaborative. In collaborative SoS the component systems interact more or less voluntarily to fulfill 
agreed upon central purposes. The Internet is a collaborative system. The Internet Engineering 
Task Force works out standards but has no power to enforce them. The central players 
collectively decide how to provide or deny service, thereby providing some means of enforcing 
and maintaining standards.  

Virtual. Virtual SoS lack a central management authority and a centrally agreed upon purpose for the 
system-of-systems. Large-scale behavior emerges—and may be desirable—but this type of SoS 
must rely upon relatively invisible mechanisms to maintain it.  
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Definitions - 3 

An Architecture is the structure of components, their relationships, and 
the principles and guidelines governing their design evolution over 
time [IEEE Std 610.12 and DoDAF].  

 

An SoS Architecture is the structure of constituent systems, their 
relationships, and the principles and guidelines governing their 
design evolution over time. 

 

Need to elaborate on this to clarify. 
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Elaboration 

The structure(s) of the constituent systems include: 
— Allocation of functionality to each constituent system 
— End-to-end activity flows and communications, including operational, 

sustainment, development, and deployment activities. 
— Externally visible properties and interfaces of the constituent systems, 

including behaviors, dependencies, use of shared resources, etc. 
— Relationship among organizational entities and the constituent systems at 

each phase of the SoS lifecycle.  
— Rationale and governance policies, for example, criteria for decisions 

about constituent system inclusion, continued participation and 
termination. 

 
Depending on the type of SoS: 

— the point at which the structures are determined and by whom can vary 
— the level of specificity and abstractions can vary 
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Warfare Vignette: A description of the geography, own force 
structure and mission, strategies and tactics, the enemy forces and their 
attack strategies and tactics, including timing. There may be associated 
Measures of Performance (MOP) and Measures of Effectiveness 
(MOE). A vignette provides context for one or more mission threads. 
 
Mission Thread: 
 A sequence of end-to-end activities and events beginning with an 
opportunity to detect a threat or element that ought to be attacked and 
ending with a commander’s assessment of damage after an attack. 
C4ISR for Future Naval Strike (Operational) 

  
Sustainment: A sequence of activities and events which focus on 
development, deployment and maintenance. 

Definitions - 4 
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Vignettes Are the Starting Point – Example 
Context 
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Vignettes Are the Starting Point – Example 
Wording 

Two ships (Alpha and Beta) are assigned to integrated air and missile 
defense (IAMD) to protect a fleet containing two high-value assets 
(HVA). A surveillance aircraft SA and 4 UAVs are assigned to the fleet 
and controlled by the ships. Two UAVs flying as a constellation can 
provide fire-control quality tracks directly to the two ships. A three-
pronged attack on the fleet occurs: 

• 20 land-based ballistic missiles from the east 

• 5 minutes later from 5 aircraft-launched missiles from the south 

• 3 minutes later from 7 submarine-launched missiles from the west.  

The fleet is protected with no battle damage. 
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Mission Threads Flow from Vignettes – Example 
(Non-Augmented) 

1. 20 land-based missiles launched - X minute window 
2. Satellite detects missiles - cues CMDR 
3. CMDR executes re-planning – reassigns Alpha and Beta          
4. Satellite sends track/target data - before they cross horizon 
5. Ships’ radars are focused on horizon crossing points 
… 
N Engagement cycle is started on each ship 
N+1. Aircraft are detected heading for fleet 
N+2. SA detects missile launches – tells CMDR 
N+3. CMDR does re-planning - UAVs are re-directed  
N+4. FCQ tracks are developed from UAV inputs 
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SoS Architecture Engagement - Overview 
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SoS Architecture Quality Attribute Specification and 
Evaluation Approach  

 
• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges 
• Early identification and mitigation of architectural risks 
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Identify and Address Architectural Challenges - Early 
• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges 
• Early identification and mitigation of architectural risks 
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Legacy System Architecture Evaluation - Early 
• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges (e.g. candidate legacy 
system architecture evaluation) 
• Early identification and mitigation of architectural risks 
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Mission Thread Workshop 
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SoS Architecture Engagement  
 

• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges 
• Early identification and mitigation of architectural risks 
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Mission Thread Workshop (MTW) Purpose 

The MTW augments SoS mission threads with quality attribute 
considerations that shape the SoS architecture and identifies SoS 
architectural challenges, as early in the SoS development cycle 
as possible. 

The mission thread augmentation is performed with inputs from key 
SoS stakeholders and is facilitated by the SEI. 

The augmented mission threads and challenges are used to 
develop the SoS architecture and then later to evaluate the SoS 
architecture.  

There will be a series of MTWs depending on scope, scale, and 
schedule considerations. 
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MTW sequence planning/scheduling and 
vignette and MT development/selection 

Criteria for development/selection of vignettes and MTs 

• Capability Coverage 

• New requirements/capabilities 

• Stressing the SoS 

• constituent systems, communications, etc 

• New integrated existing capabilities 

 

You can only do so many of these… make them count. 
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SoS Business and Mission Drivers Presentation (15 mins) 
• A representative from the SoS stakeholder community presents the 

SoS business and/or mission drivers including the 
business/programmatic context, high-level functional requirements, 
high-level constraints, high-level quality attributes, acquisition strategy, 
etc. 
 
 

SoS Architecture Plans Presentation (30 mins) 
• The SoS architect presents the architecture development plans 

including key business/programmatic requirements, key technical 
requirements and constraints that will drive architectural decisions, any 
relevant existing context diagrams, high-level SoS diagrams and 
descriptions, development spirals and integration schedule. 

 

MTW Inputs - 1 
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Vignettes  
• A description of the geography, own force structure and mission, 

strategies and tactics, the enemy forces and their attack strategies and 
tactics, including timing. There may be associated Measures of 
Performance (MOP) and Measures of Effectiveness (MOE). 

— An SoS will typically support multiple vignettes, i.e. multiple mission 
areas such as Air Defense, Ballistic Missile Defense, 
Replenishment, Mobility, etc. 

— Each vignette typically supports multiple mission threads 
 

Mission Threads, types: 
• Operational - A sequence of activities and events beginning with an 

opportunity to detect a threat or element that ought to be attacked and 
ending with a commander’s assessment of damage after an attack. 

• Sustainment: A sequence of activities and events which focus on 
development, deployment and maintenance. 

MTW Inputs - 2 
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Preparation 

The SoS Program Manager develops a overview presentation on the 
SoS Mission / Business Drivers (see SoS Mission / Business driver 
presentation template). 

 
The SoS Architect develops an overview presentation on the SoS 

Architecture Plans (see SoS Architecture Plans presentation 
template). 

 
The SEI meets with the SoS Architect and PM to: 

• Determine if the vignettes and MTs are sufficient to proceed. 
• Provide feedback on the two presentations 
• Reach agreement on scope and series of MTWs 
• Identify Stakeholders 
• Determine logistics 
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Stakeholders are Key! 

When developing the initial set of vignettes and MTs, it is critical to 
associate them with the key stakeholder types that will be 
necessary to participate in the Workshops. 

 

There may be groups of stakeholder types that are not necessary for 
specific vignettes. 

 

Example stakeholders: (leads in the following) 
• Modeling and Simulations 
• Integration and Test Facility (SIL) 
• CONOPS, DRM, Operational Analysts,  
• SoS, System and Software Architects 
• Legacy System Architects 
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Typical MTW Agenda 

08:00-08:15   Welcome/Introductions/Opening Remarks (joint) 
08:15-08:45   MTW Overview (SEI) 
08:45-09:00   Business Drivers and Quality Attributes (Architect) 
09:00-09:40   OV-1 & Vignettes Overview (Architect) 
09:40-09:55   Break 
09:55-12:00   Augmentation of 1st mission thread (SEI facilitated) 
12:00-13:00   Lunch 
13:00-13:20   Review OV-1 and vignette associated with 2nd mission thread (Architect) 
13:20-15:00   Augmentation of 2nd mission thread (SEI facilitated) 
15:00-15:15   Break 
15:15-15:45   Review OV-1 and vignette associated with 3rd mission thread (Architect) 
15:45-17:00   Augmentation of 3rd mission thread (SEI facilitated) 
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Augmentation Process – Per Mission Thread 

1) For each event in the mission thread: 
• Elicit quality attribute considerations. Capturing any engineering issues, assumptions, 

challenges, additional use case and mission threads (with QA context etc.) 
• Capture any capability and/or mission issues that arise. 

 
2) Elicit any over-arching quality attribute considerations  

• Capturing any over-arching assumptions, engineering issues, challenges, additional 
use cases and mission threads (with QA context) etc. 

 
3) Capture any capability and/or mission issues that arise. 
 
4) Capture any MT extensions for a later pass. 
 
Parking Lot – for organization, programmatic, non-technical issues that arise (will 

not be further pursued in the MTW). 
 
SEI facilitates and scribes using a pre-defined MTW template. 

Stakeholder Inputs are Key. 
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Rules 

SEI will provide the facilitation and scribing. 

This is a big crowd: side conversations, cell calls, etc. will not be 
allowed to disrupt the meeting. 

Once an issue is identified and discussed, we will not allow it to be re-
discussed. It will be noted at the appropriate place. 

Will keep the discussions within scope.  

Will not get into the details of potential solutions to issues. 

Programmatic, organizational, and other non-technical issues will be 
noted, but not discussed in detail. 
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Example MTW Walk-Through 

At this point in the tutorial we will switch to the MTW template which is 
partially filled in. We will walk through the MTW augmentation 
process using the DoD SoS example.  

Starting with the example business driver and architecture plans 
presentations, then proceeding to the example mission thread 
augmentation. 
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MTW Presentation Topics 

Scope and Stakeholders 

Business Drivers 

• Design Precepts 

• Engineering Strategy 

Quality Attributes 

• Architecture Quality Attributes 

• Technical Model 
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Scope 

Interested in “Whole Ship” level interactions with other assets, 
invited stakeholders 
• Engagement management,  Communications 
• Missiles, Radar, UAV, Helo 
• Analysts, Planner, Survivability 
• Modeling and simulation, Test 
• Programmatic 

 
Identify missing use cases  
 
Identify additional engineering analysis tasks 
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Design Precepts 1 

Life-cycle costs 

• Ease of component removal and replacement for maintenance 
and modernization 

• Open Architecture COTS solutions  

• Effective Resource management (power, cooling, inter-
connectivity, interface controls, weight, and volume) 
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Design Precepts 2 

Government led Design using Integrated Product and Process 
Development with Industry and Government teams 
• Key IPTs and Working Groups Co-Chaired by Program and 

Technical leads 

• Technical Authority applied in periodic reviews and issue 
resolution 

• All Design Characteristics will be traceable to requirements 
references through Total Ship Systems Engineering Process 
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Engineering Strategy 

Decouple product development from platform development 

Re-use (and potentially re-engineer) existing POR products 

Strive for commonality across ship classes 

Government owned architecture 
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Quality Attributes 

End User Impact Interoperation Impact Acquisition Impact 

Performance 
Availability 

Reliability 
Maintainability 
Fault Tolerance 

Survivability 
Safety 
Usability 
Mission Flexibility 
Accuracy 
Supportability 

Interoperability 
Backward Compatibility 
Network-Centricity 

Information Exchange 
Information Assurance 
Security 
Privacy 

Openness 
Reusability 
Affordability 
Testability 
Extensibility 

Scalability 
Adaptability 
Expandability 
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Example Operational View 
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MTW Outputs 

Individual MTWs 
• Augmented Mission Threads (.doc, using MTW template) 

• Over-arching quality attribute augmentations for the mission thread 
• Capability and mission augmentations to the mission thread 
• Quality attribute augmentations for each event in the mission thread 
• Identified mission/additional use cases (with context) and mission threads 

 
• Challenges (.ppt slides, vetted with sponsor) 

• Architectural, capability and mission challenges derived from the mission thread augmentations. 
• The MTW team will roll up challenges from the data and provide an out-brief of the challenges. 

• Mapped to contributing augmented mission thread steps 
• These are vetted and updated with the principals 

• Identify any candidate legacy system architecture that may require architecture evaluation. 
• Refer to the example MTW template here. 

 
SoS Architectural Challenges (.ppt slides, vetted with sponsor) 
• Report upon completion of series of MTWs: 

• SoS architectural challenges derived and rolled up from the mission thread augmentations; 
upon completion of the series of mission thread workshops for the SoS. 

• Meet with the principals to “rack and stack” challenges. 
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Examples of Rolled-up Challenges 

Address resource management issues dealing with supporting 
the number of missiles and radar coverage 

Performance timelines and deadlines need defined and 
decomposed 

Engineering studies/analyses insufficient in area of 
manning/automation 

Develop a better understanding of external interfaces due to 
the impacts they will have on the system. 

Sensor coordination between the two ships and the UAVs 
needs further refinement. 
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MTW Experiences – 1 

Conducted a total of 15 MTWs, each 1 -2 day meetings 
 
Plan 4 MTs per MTW, but expect to augment 3. 
 
Expect 25-30 stakeholders to want to participate per MTW. Benefits 

from strong facilitation and independent 3rd party leadership. 
 
Clients developed very good first pass vignettes and MTs after initial 

introduction 
 
Criteria for MT selection include: New capability, High perceived risk, 

proposal differentiators, etc. 
 
DoDAF OV-1’s were sufficient level of documentation going into the 

MTWs 
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MTW Experiences - 2 

Most of the time taken by step elaboration, for example 
• Command authority, network communications, step constraints 
• Manned vs Automated, timelines, planning considerations 
• Availability and Survivability considerations 
• Readiness, environmental conditions, start up/shut down 
• Current capabilities/extensions 
• CONOPS missing 
• Assumptions 

 
Extensions 

• Clients built some initially 
• Added them as we go (to sideline discussions) 
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MTW Experiences - 3 

Quality Attributes 
• Timeline often built into thread (weeks to seconds) 
• Availability/ Degraded Operation / Resource Management under-

developed 
• Focus on operational MTs, separate MTW for development and support 
• Over-arching MT pass collects much of the QA considerations 
• Identified additional use cases and MTs (e.g. survivability) 

 
Challenges 

• Currently doing on a MT basis 
• Some challenges need to be kicked up to the SoS Architecture level to 

address. Implies a SoS Architecture and Guidelines Document. 
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MTW – Initial Results - 1 

The MTW and SoS Arch Evaluation methods adopted by the 
organization and required in their architecture development 
process 

Many of the identified challenges drove some early risk mitigation 
activities (e.g. prototyping, EDM, white papers). 

Many new use cases and additional mission threads identified. The 
QA considerations will be included in the use cases. 

Excellent vehicle to promote communication between architects and 
stakeholders. 

Capability and Mission Challenges were identified as well as 
Architectural Challenges. 
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MTW – Initial Results - 2 

SoS Architecture and Guidelines document is needed. Developed a 
template for use on an Army program. 

 

Supports programs’ DoDAF architecture development efforts 

 

3rd Party facilitation by the MTW facilitators enabled the leads to think 
about and participate in the discussions rather than trying to 
lead/control the meetings 

 

Method worked for non-software elements, as well as software-
intensive elements 
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Methods/Activities Superimposed Over DoD 
SoS Life-Cycle 
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Material Solution Analysis Phase 
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Material Solution Analysis Phase 
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Technology Development Phase 
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Architecture Challenges Workshop 
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Identify and Address Architectural Challenges - Early 
• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges 
• Early identification and mitigation of architectural risks 
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Outline of ACW 

Purpose: To resolve a challenge from the MTW 

Inputs: Vignettes / thread steps that contribute to the ACW 

Preparation: Preliminary technical analysis 

Processing:  Review the challenges impact and develop 
aspects of the challenge 

Outputs: Plan to handle challenge aspects 
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Resource Management- Purpose 

To describe the resource management issues that arose 
during the MTW, and organize them such that the design 
can resolve these issues. 
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Resource Management- Inputs 

Missiles : Steps 1 , 8, 9, 10, 14, 15, 16, 20, Ex2 

Radar Coverage: 2, 6, 7, 11, Ex1 (all) 

Communications: Av2, AV3, AV4, Av6, Av7 

Degraded Operations: Av5  
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Resource Management - Preparatory 

The air defense (AD) daily planning must include 
• The radar coverage of: SA, 4 UAVs, own radar 
• Missiles available for AD and their status (both ships) 

 
The AD planning to handle imminent threats 

• Assignment of incoming missiles to Alpha and Beta for 
engagement 

 
There are a number of fault conditions that impact operations 

• Lack of radar coverage 
• Communication failures 

 
Degraded modes must be defined clearly 
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Resource Management- Rack and Stack 

Type Imp Diffic Unfamil Priority 
AD Daily Planning Low High Low 4 
AD Threat Planning High High High 1 
Fault Conditions High High Low 2 
Degraded Modes Med. Low Low 3 
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Resource Management- Processing 

Agenda 
 
Review and edit the input material 
 
Review and edit the preparatory material 
 
Determine the segments impacted 
 
Define the interactions between these segments and the 

interactions with external actors 
 
Plan the design steps 

• White papers, prototyping, experiments, design, etc. 
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Resource Management - Outputs 

Perform simulation studies to determine how best to allocate 
resource coverage from different resources 

 
Write a white paper on AD engagement assignment 

• Current approach and shortcomings 
• Study alternative approaches 
• Suggest what should be done 

 
Write a white paper on failure conditions that can arise and the 

recovery procedures that could be invoked 
 
A first pass definition of degraded operational modes was 

made in briefing form 
 
Schedule of above activities 
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Typical Architectural Challenge Workshop 
Agenda 
08:00-08:15 Welcome/Introductions/Opening Remarks (joint) 

08:15-08:45 ACW Overview (SEI) 

08:45-09:40 OV-1/Vignettes/Augmented MT Steps Associated with Arch 
Challenge (Architect) 

09:40-09:55 Break 

09:55-12:00 Review and develop aspects of the challenge (SEI facilitated) 

12:00-13:00 Lunch 

13:00-15:00 Review and discuss the architects’ architectural approaches (SEI 
Facilitated) 

15:00-15:15 Break 

15:15-17:00 Plan the design steps (SEI facilitated) 
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Legacy System Architecture Evaluation 
Using ATAM 
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Legacy System Architecture Evaluation - Early 
• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges (e.g. candidate legacy 
system architecture evaluation) 
• Early identification and mitigation of architectural risks 
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Is a System ATAM Variant Appropriate For 
Defensive Engagement System? 
Comments from augmented mission thread: 

• The Defensive Engagement System may not be able to support the deconfliction 
timeline for 5 incoming missiles. 

• The Defensive Engagement System may not have the capability to acknowledge 
Beta’s acceptance of its assignment of 2 missiles. 

• Is the Defensive Engagement System capable of sending track updates to the 
interceptor missiles that Beta had launched within the intercept timeline? 

In Phase 0, the System ATAM lead meets with SoS and appropriate system 
architects to discuss what is in and out of scope concerning the system 
under analysis and if appropriate documentation exists 

Agree on scenarios based upon the augmented mission thread, with the 
understanding that additional scenarios can be added during Phase 2 of 
the System ATAM 
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Conceptual Flow of System ATAM Variant 
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Examples of Scenarios 

Scenarios address both system and software aspects 

Use case scenario 
 The Defensive Engagement System (DES) is able to support de-

confliction of 7 incoming missiles using own-ship and external 
information within XX seconds. 

Growth scenario 
 An upgraded DES is able to reduce the confliction time by 40% of 7 

incoming missiles with no loss of existing functionality. 

Exploratory scenario 
 The DES is able to operate at up to 80% of its time budget for de-

confliction of 7 incoming missiles with 8 coalition UAVs and 3 coalition 
helicopters operating in its vicinity. 
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ATAM Phase 2 Specifics 

Stakeholders will consist of: 

• System Architects of relevant, associated systems to system under 
evaluation 

• SoS Architects who know the total system and how the system under 
evaluation is envisioned to fit in 

• Relevant  stakeholders of the system under evaluation in the areas of 
requirements, development, T&E, sustainment, M&S  

 

ATAM evaluators will look to identify/expose potential system and 
software architecture risks, with the help of the stakeholders. 
Subject matter experts may be used on the evaluation team, if 
necessary. 
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Walk-through of a scenario derived from 
augmented MT 
The Defensive Engagement System (DES) is able to support de-

confliction of 7 incoming missiles using own-ship and external 
information within XX seconds. 

System architect identifies that currently DES can support 3 incoming 
missiles with 25% spare capacity given the existing hardware. The 
architect also states that the system has a monolithic software 
architecture which is tightly coupled to the hardware. 

The architect identifies that upgraded hardware is available for the 
system which will improve performance, but the software will need 
to be re-designed to support it. 

 

DES software architecture risk identified early and mitigations 
planned 
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SoS Architecture Evaluation 
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SoS Architecture Engagement  
 

• Early elicitation of quality attribute considerations 
• Early identification and addressing of architecture challenges 
• Early identification and mitigation of architectural risks 
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SoS Architecture Evaluation Purpose 

The SoS Architecture Evaluations identifies SoS 
architectural risks by probing the SoS architecture, using 
the augmented SoS mission threads and challenges, to 
evaluate the SoS architecture. It also identifies any 
problematic systems that require further evaluation. 

 

There will be a series of SoS Architecture Evaluations 
depending on scope, scale, and schedule considerations. 
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Evaluation Approach - 1 

Similar to ATAM in some ways 
• Appropriate architecture documentation required 
• Stakeholders required throughout 
• Architect(s) walk the augmented mission thread through the 

SoS architecture with evaluation team probing for risks, non-
risks, etc. 

• 2 day max per evaluation 
• not a precise, exhaustive evaluation 

• Risks rolled up into risk themes 
• Evaluation team required throughout 
• Scoping is critical 
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Evaluation Approach - 2 

Differs from ATAM in some ways 
• Use existing augmented mission threads from the MTW 

• Requires execution of a MTW prior to evaluation 
• Mission threads augmentation nor occurring during the evaluation 

 
• Identify problematic areas for more focused architecture 

evaluation 
 

• Initial preparation requires proper scoping and development of a 
scheduled series of SoS Arch Evals: 

• Ensure proper stakeholder representation; balance between not 
wasting anyone’s time versus benefits of participation and 
communication. Depends on: 

• Mission thread “type” – operational, sustainment 
• Clustering of constituent systems per mission thread 

• Constrained by time it takes to go through a mission thread (1 per day) 
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Evaluation Approach - 3 

 
Three stages 

• Preparation 
• Execution 
• Roll-up and Follow-up 
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Stage 1: Preparation - 1 

Review results of MTW, noting the architectural challenges and expected 
resolutions; and highlight augmentations that require further 
explanation 

 
Identify the mission threads for the SoS Arch Eval with the SoS architect 

• Assume that only 1-2 mission threads can be evaluated per day max. 
 
Develop and review the SoS business/mission drivers and the SoS and 

System/SW architecture presentations 
 
Review SoS and system architecture documentation for sufficiency 
 
Identify stakeholders (some to assist with the evaluation) 
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Stage 1: Preparation - 2 

Develop a schedule of the evaluations 
 
Set up logistics and send out read-ahead with invitations 
 
Walk-through one mission thread for practice 
 
Identify evaluation team 

• Lead, Scribe, 3 Evaluators 
— ATAM evaluator qualified 

• Domain SMEs (e.g. Communications, sensors, weapons, platforms, 
warfare experts) 

 
Evaluation team reviews the inputs and becomes familiar with the SoS 

Architecture in advance of the evaluation 
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Stage 2: Execution - 1 

Note: 2 day max for each SoS Arch Eval 
• Probably will only get through 2 mission threads 

 
Presentations: 

• SoS Business/Mission Driver Presentation 
• SoS Architecture Presentation 
• Augmented Mission Threads for this evaluation 
• Architectural Challenges from the MTW 
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Stage 2: Execution - 2 

Analysis for each architecture challenge 
• The architect describes how the architecture satisfies each 

architecture challenge indentified in the MTWs 
 

Analysis for each augmented mission thread 
• Start with SoS Architect 
• Walkthrough the architecture describing how the architecture 

satisfies the MT 
— Step by step probing all highlighted QAs, looking for risks 
— Some hybrid of completing a step for all QAs and completing all steps for 

a QA. 
 

For each analysis above: 
• SoS architect can hand over to system and s/w architects as needed 
• The evaluation team probes for risks 
• Scribe risks, non-risks and issues, etc using the evaluation template 
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Stage 2: Execution - 3 

Strong facilitation to stay on track; Do not go too deep in 
system architectures, whatever is architecturally significant 
for the MT at the SoS level. 

 
Create “Parking Lot” for non-technical issues 
 
Summarize findings in an out-brief 
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At the end of each SoS Arch Eval: 
• Output Briefing 

• SoS Architectural Risk Themes, Non risks, Trade-offs 
• Any non-architectural issues discovered 
• One example of an mission thread analysis with discovered SoS 

architectural risks, trade-off points and non-risks 
• Any problematic systems identified for future 
• Identify “parking lot” issues 

• Summary  Report of individual SoS Arch Eval 
• Detailed write-ups on the risk themes, non-risks, etc found during 

the evaluation 
• Summary of the SoS architecture, approaches, guidelines, etc 
• Summary of the SoS business and mission drivers, quality 

attributes, summarizing implications of any mismatches between 
SoS and systems  

 

Stage 3: Roll-up and Follow-up 
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SoS Arch Evals Roll-up 

At the end of the series of SoS Arch Evals 
• Evaluation team meets to roll-up the findings from the series of SoS 

Arch Evals 
• Annotated Summary Briefing 

• SoS Architectural Risk Themes and Non-risks (rolled up) 
• Any non-architectural issues discovered (rolled up) 
• Identify problematic areas and schedule “focused” architecture 

evaluations (e.g. System & Software ATAM) 
• Recommendations 

• SoS Arch Eval Summary Report 
• Detailed write-ups on the risk themes, non-risks, etc found during 

the evaluation 
• Summary of the SoS architecture, approaches, guidelines, etc 
• Summary of the SoS business and mission drivers, quality 

attributes, summarizing implications of any mismatches between 
SoS and systems  

• Recommended Next Steps 
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Summary and Next Steps 
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Next Steps 

Extensions 
• Programmatic, Acquisition, Planning and Business Thread 

Workshops 
• E.g. Business Thread Workshop - “Vignette” replaced by “Business 

Context”, “Mission Thread” replaced by “End-to-end Business Thread” 
 
SoS Acquisition to be more architecture-centric 

• RFPs, SOWs, acquisition strategies, etc 
 
SoS Architecture Guidelines template 

• Turn this into a CDRL 
• Transition from architectural challenges to actionable items and 

guideline development. 
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Contact Information 

Mike Gagliardi - mjg@sei.cmu.edu 
Software Engineering Institute 
Carnegie Mellon University  
4500 Fifth Avenue 
Pittsburgh, PA 15213 
412-268-7738 
 
 
Bill Wood – wgw@sei.cmu.edu 
Tim Morrow – tbm@sei.cmu.edu 
John Klein – jklein@sei.cmu.edu  
 

mailto:mjg@sei.cmu.edu
mailto:wgw@sei.cmu.edu
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